
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:31 AM
Run date

Time

Reviewer: Soheilifard, Saman 02-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 046 Date: 16-Feb-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 526

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain and Wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Strut bolting operation at 65M elevation.

Matt, John and Lorenzo work on torque varification for the South and East strut. Two bolts were replaced
due to over-tensioning on the South strut located on the bottom flange of skin E East shaft connector. Six
bolts were replaced on the bottom flange East-outer strut on the skin A North shaft connector. The
replaced bolts were elongated by 2-4mm. From 2:45PM-4:30PM, there was a mechanic failure with the
hydraulic torque wrench. Guo and Wei work on aligning and installing the A325 galv bolts on the bottom
and side strut façade of the West bay. At 12:30PM, Luis and Eduardo joined Kevin's crew and work on
aligning and placing the A325 galv bolts on the bottom angle plate for the strut façade.

A490 geomet bolts torque varification were performed at the following location:
-Top and bottom exterior flange on the South strut, skin E South shaft.
-Top and bottom exterior flange on the South strut, skin E East shaft.
-Top and bottom exterior flange on the East-outer strut, skin A North shaft.
-Exterior web on the East-outer strut, skin A North shaft.

Most of the bolts that need to be replaced come from RC set #DH4GM300005 (M30x220) geomet bolts.

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDUARDO JIMENEZ-PADILLAIronworker 5.00 0.00 0.00 5.00

APP Luis PlancarteIronworker 5.00 0.00 0.00 5.00

APP Lorenzo PadillaIronworker 7.00 0.00 0.00 7.00

JNM Wei TanIronworker 7.00 0.00 0.00 7.00

JNM Guo ChenIronworker 7.00 0.00 0.00 7.00

JNM MATTHEW GREERIronworker 7.00 0.00 0.00 7.00

JNM JOHN CHAPMANIronworker 7.00 0.00 0.00 7.00

FOR KEVIN KARBERIronworker 7.00 0.00 0.00 7.00
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